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INSPECTOR GENERAL
DEPARTMENT OF DEFENSE
400 ARMY NAVY DRIVE
ARLINGTON, VIRGINIA 22202

October 13, 1998

MEMORANDUM FOR UNDER SECRETARY OF DEFENSE FOR ACQUISITION
AND TECHNOLOGY

SUBJECT: Audit Report on the Management of Contract Waivers and Deviations for
Defense Systems (Report No. 99-011)

We are providing this report for your information and use. This report is the
fourth and final in a series of reports resulting from our audit of contract waivers and
deviations of Defense systems and summarizes our overall evaluation. We considered
management comments on a draft of this report in preparing the final report.

We provided you with a draft of this report on September 4, 1998. Although
no comments were required, the Army provided comments on September 29, 1998.

We appreciate the courtesies extended to the audit staff. Questions on the audit
should be directed to Mr. John E. Meling at (703) 604-9091 (DSN 664-9091) or
Mr. Douglas P. Neville at (703) 604-9076 (DSN 664-9076). See Appendix C for the
report distribution. Audit team members are listed inside the back cover.

Robert J. Lieberman
Assistant Inspector General
for Auditing






Office of the Inspector General, DoD

Report No. 99-011 October 13, 1998
(Project No. 6AE-033.03)

Management of Contract Waivers And Deviations
for Defense Systems

Executive Summary

Introduction. This report is the fourth and final in a series of reports resulting from
our audit of management of contract waivers and deviations for Defense systems and
summarizes our overall evaluation. Report No. 96-221, “The Avenger Forward-
Looking Infra-Red System,” September 16, 1996, addresses waivers on the Army
Avenger system; Report No. 97-104, “Waivers and Deviations for the C-17 Aircraft,”
March 6, 1997, addresses waivers on the Air Force C-17 aircraft; and Report

No. 98-197, “Management of Contract Waivers and Deviations for the Trident II
Missile System,” September 2, 1998, addresses waivers and deviations on the Navy
Trident II Missile System. In total, we reviewed seven Defense systems, three Army
systems, two Navy systems, and two Air Force systems.

Audit Objective. The primary audit objective was to evaluate the management of
contract waivers and deviations for Defense systems. Specifically, we assessed whether
procedures for reviewing, approving, and obtaining equitable consideration for major
waivers and deviations were adequately and consistently applied. We also reviewed the
implementation of management controls applicable to waivers and deviations.

Audit Results. Program offices needed to improve the procedures used to manage
contract waivers and deviations for four of the seven Defense programs reviewed. As a
result, the four program offices did not have assurance that the Government received
equitable or appropriate consideration for the degraded value of nonconforming items
accepted through waivers and deviations. See Part I for a discussion of the audit
results. Details on the results of the management control program are in Appendix A.

Management Comments. We provided a draft of this report to management on
September 4, 1998. Although no comments were required, the Army Aviation and
Missile Command provided comments on September 29, 1998. See Part I for a
summary of the management comments and Part III for the complete text of the
management comments.
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Part I - Audit Results



Audit Background

Federal Acquisition Regulation, subpart 46.407, “Nonconforming Supplies or
Services,” allows the contracting officer to accept nonconforming supplies when
it is in the Government’s best interest. The contracting officer shall make this
determination based upon:

o advice from technical experts that the item is safe to use and will
perform its intended purpose;

o information regarding the nature and extent of the nonconformance;

o a request from the contractor for acceptance of the supplies or services
(if feasible);

o a recommendation for acceptance or rejection with supporting
documentation; and

0 appropriate contract adjustment including any adjustments offered by
the contractor.

Federal Acquisition Regulation also requires the contracting officer to modify
the contract under which nonconforming items are accepted to provide for an
equitable price reduction or other consideration. The Federal Acquisition
Regulation does not define “other consideration.” For this audit, we define
“other consideration” as compensation, services, or contract fee reductions
negotiated between the contractor and the Government in exchange for
accepting nonconforming goods.

Military Standard 973, “Configuration Management,” April 17, 1992, requires
contractors to initiate requests for waivers and deviations when the contractor
cannot or will not build items to contract requirements. The request must
include any cost or schedule impact to the contract. Military Standard 973
defines waivers and deviations as follows:

Waiver: A written authorization, to accept an item, which during
manufacture, or after having been submitted for Government
inspection or acceptance, is found to depart from specified
requirement, but nevertheless is considered suitable for use “as is” or
after repair by an approved method.

Deviation A specific written authorization, granted prior to the
manufacture of an item, to depart from a particular requirement(s) of
an item’s current approved configuration documentation for a specific
number of units or a specified period of time.

To perform the audit, we selected seven Defense systems for review. The seven
Defense systems were the Army's Avenger Missile System, Hellfire Missile
System, and Tube-Launched, Optically Tracked, Wire Command-Link Guided



Missile System; the Navy's Harpoon and Trident II Missile Systems; and the
Air Force's C-17 Aircraft and Titan IV Systems. In Appendix B, we provide
descriptive information on the seven Defense systems that we reviewed.

Audit Objective

The primary objective was to evaluate the management of contract waivers and
deviations for Defense systems. Specifically, we assessed whether procedures
for reviewing, approving, and obtaining equitable consideration for major
waivers and deviations were adequately and consistently applied. We also
reviewed the implementation of management controls applicable to waivers and
deviations. This report is the fourth and final in a series of reports addressing
the management of waivers and deviations for Defense systems. In

Appendix A, we discuss the scope and methodology used to accomplish the
audit objective, management controls, and prior audit coverage.



Managing Contract Waivers and
Deviations

The program offices needed to improve the procedures used to manage
contract waivers and deviations for four of the seven Defense systems
reviewed. Specifically, program and contracting officials did not:

0 process requests for major waivers as required in Military
Standard 973 (Avenger Missile System);

o perform cost and price analyses to determine the adequacy of
consideration obtained for the approval of major waivers and deviations
(C-17 aircraft and Trident II Missile System); or

o retain contract documentation showing that major waivers and
deviations were processed as required (Harpoon Missile System).

In addition, the C-17 System Program Office did not follow through to
ensure that the contractor timely corrected waivers of nonconforming
items that the Program Office had conditionally accepted. As a result,
the four program offices did not have assurance that the Government
received equitable or appropriate consideration for the degraded value of
nonconforming items accepted through waivers and deviations.

Contract Waivers and Deviations Requirements

Overall, subpart 46.407 of the Federal Acquisition Regulation and Military
Standard 973 establishes effective requirements for managing contract waivers
and deviations. Using those requirements, program and contracting officials for
three of the seven Defense systems reviewed (the Hellfire Missile System, the
Tube-Launched, Optically Tracked, Wire Command-Link Guided Missile
System, and the Titan IV System) effectively managed to process major contract
waivers and deviations.

Improvements Needed

The program offices for the remaining four Defense systems needed to improve
their management of contract waivers and deviations.. The improvements
related to requirements for processing contractor requests for waivers, obtaining
equitable or appropriate consideration for approving waivers and deviations, and
retaining waiver and deviation documentation.

Processing Contractor Requests for Waivers. Program and contracting
officials for the Avenger Missile System did not require the contractor to
process requests for waivers as required in Military Standard 973, and therefore
did not get equitable consideration as required by subpart 46.407 of the Federal
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Managing Contract Waivers and Deviations

Acquisition Regulation. From November 1, 1988, through May 21, 1992, the
Avenger Project Office accepted 325 deficient Avenger systems, valued at

$232 million, without requiring the prime contractor to subsequently correct the
problems causing critical system operational performance deficiencies. The
Army accepted the deficient systems because of the Army’s urgency to field the
Avenger in Operation Desert Storm. In accepting the 325 deficient systems, the
Avenger Project Office did not require the prime contractor to submit requests
for waivers or to provide an equitable contract cost reduction or other
consideration for the Forward-Looking Infra-Red system operational
performance requirement.

In response to recommendations in Inspector General, DoD, Report

No. 96-221, “The Avenger Forward-Looking Infra-Red System,”

September 16, 1996, the Weapon System Management Directorate of the
Aviation and Missile Command agreed to request consideration from the
contractor to close the issue. Moreover, during the 2nd Quarter, FY 1997, the
Aviation and Missile Command requested additional funds for the FY 1999
budget to resolve this issue.

Obtaining Equitable Consideration For Approving Waivers and Deviations.
Federal Acquisition Regulation, subpart 46.407, “Nonconforming Supplies or
Services,” addresses the requirement for obtaining equitable consideration.
Specifically, the subpart requires that the contracting officer modify the contract
for an equitable price reduction or other consideration when the contracting
officer accepts supplies or services with critical or major nonconformances.

Program and contracting officials for two of the Defense systems reviewed did
not establish a direct relationship between the amount of consideration received
and the value of the nonconforming materials accepted. This condition occurred
because the respective contracting officers used alternative techniques instead of
requiring technical reviews and cost analyses to determine an equitable amount
of consideration the Government should receive.

C-17 Aircraft. Although the C-17 System Program Office generally
managed contract waivers and deviations in an effective manner, program and
contracting officials did not require technical evaluations to establish a direct
relationship between the consideration received and the degraded values of the
nonconforming materials accepted. The C-17 System Program Office expedited
granting major contract waivers and deviations by using past average
consideration that the Government had received from various categories of
waivers. The contracting officer used this procedure instead of performing a
technical review to determine the value of the consideration the Government
should request. Without using the advice of technical experts to calculate the
consideration required for each waiver and deviation, the contracting officer did
not ensure that the consideration received was equitable.

The C-17 System Program Office used most of the waivers and deviations that
it granted to conditionally accept aircraft that were mission capable although
they did not meet detailed contract specifications. Yet, the C-17 System
Program Office required that the contractor correct, at a later date, the
nonconformities that caused the contract waivers and deviations. Although, the
contractor agreed to the corrections, the C-17 System Program Office did not
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Managing Contract Waivers and Deviations

ensure they were timely for obtaining traceability information, serial numbers,
and part tracking implemented for all airframe fracture-critical and landing gear,
life-limited parts as reported in Inspector General, DoD, Report No. 97-104,
“Waivers and Deviations for the C-17 Aircraft,” March 6, 1997. In response to
the report recommendation, the C-17 System Program Office established time-
phased milestones to implement serialization on future aircraft delivery and to
backfill data on aircraft already received by the Air Force.

In General Accounting Office Report No. GAQO/NSIAD-98-20 (Office of the
Secretary of Defense Case No. 1479), “Guidance Is Needed on Payments for
Conditionally Accepted Items,” December 12, 1997, nonconforming items were
accepted on major Defense acquisition systems with the expectation that the
contractors would correct known deficiencies and complete unfinished work. In
support of this statement, the report cites the C-17 Aircraft program as one of
the examples. Specifically, the report states that the estimated price to correct
known deficiencies and complete unfinished work on two C-17 contracts
exceeded the amounts withheld by about $61 million, based on the contractor’s
cost estimates, or $127 million, based on the Defense Contract Management
Command’s cost estimates for administering the contracts. The report states
that the cause for this condition was the lack of guidance to contracting officers
in Federal and DoD regulations for determining amounts to be withheld from
payments when the Military Departments accept items conditionally. The report
recommends that the Secretary of Defense amend the Defense Federal
Acquisition Regulation Supplement to require that, when conditionally accepting
nonconforming items, the amounts withheld should at least cover the cost and
related profit to correct deficiencies and complete other unfinished work. If the
contracting officer determines that withholding a lesser amount is in the best
interests of the Government, the report recommends that such a determination
should be properly documented and justified in the contract files. In response to
the report, DoD submitted a Federal Acquisition Regulation rule change to the
Civilian Agency Acquisition Council in May 1998 to include a requirement that,
when conditionally accepting nonconforming items, amounts to be withheld
should at least cover the cost and related profit to correct deficiencies and
complete other unfinished work.

Trident II Missile System. The Program Office adequately and
consistently applied the process for reviewing and approving major waivers and
deviations on contracts for Trident II missile and reentry body components.
However, the Program Office did not perform cost and price analyses to
determine the adequacy of consideration obtained for the approval of major
waivers and deviations. The Program Office did not perform those analyses
because the cost-plus-incentive-fee contracts for the missile and reentry body
components included an incentive-fee provision to obtain consideration (a
reduction in incentive fee) for approved major waivers and deviations. The
provision established a predetermined formula for computing Government
consideration for accepting waivers and deviations that did not directly relate to
the degraded value of the nonconforming materials accepted. As a
consequence, the Program Office’s methodology for obtaining consideration for
more than 300 major waivers and deviations approved since FY 1984 did not
ensure that the Government consideration was appropriate. Also, the waiver
and deviation incentive-fee provision did not effectively motivate the contractor
to annually reduce the numbers of waivers and deviations requested because the
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Managing Contract Waivers and Deviations

incentive-fee target used for annual waiver and deviation reductions in the
incentive-fee formula was not known and not included in the contracts.

Inspector General, DoD, Report No. 98-197, “Management of Contract
Waivers and Deviations for the Trident II Missile System,” September 2, 1998,
recommends that the Director, Strategic Systems Programs Office, direct the
procuring contracting officer for Trident II missile and reentry body components
to discontinue using the incentive-fee clause for contract waivers and deviations
in future production contracts. The report also recommends that the procuring
contract officer perform cost and price analyses to negotiate and obtain equitable

consideration for accepting major waivers and deviations on future production
contracts.

Retaining Waiver and Deviation Documentation in Contract Files.
Contracting officials for the Harpoon Missile System did not retain
documentation on approved waivers and deviations in contract files. This
condition occurred because the contracting officials did not follow documenta-
tion retention requirements established in Naval Air Instruction 4130.1C,
“Naval Air Systems Command Configuration Management Policy,” January 3,
1992. The Instruction requires that documentation supporting the approval of
major contract waivers and deviations be retained for approximately 3 years,
and then retired to the archive files.

From FY 1992 to FY 1997, program and contracting officials approved two
major waivers and one major deviation. Although the contracting officer stated
that the Harpoon Project Office approved the waivers and deviation in
accordance with established procedures, the contracting officer could not locate
the approval documentation. The contracting officer was unable to provide
assurance that the major contract waivers and deviation were approved properly
and that equitable consideration was received for the degraded value of
nonconforming material. During the audit, the Harpoon Project Office agreed
to implement procedures to ensure that documentation for approved major
waivers and deviations is retained in the contract files.

Conclusion

Four of the seven Defense systems’ management of contract waivers and
deviations needed improvement. The systems’ program and contracting
officials did not have assurance that the Government received equitable or
appropriate consideration for accepting nonconforming material.

With the exception of the systemic problem noted in the General Accounting
Office report on the lack of guidance to contracting officers in Federal and DoD
regulations, we did not identify any systemic weakness in requirements for
processing major waivers and deviations. The four Defense systems identified
the need for improvement in internal procedures used to manage major waivers
and deviations. Accordingly, we are not making recommendations in this
report.



Managing Contract Waivers and Deviations

Although the report contains no findings or recommendations, the Army
provided comments on September 29, 1998. The Army stated that it established
a formal configuration control board that requires all waivers, deviations, and
engineering change proposals to be approved or disapproved by the board
members and program manager.
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Appendix A. Audit Process

Scope

We conducted the audit from March 1996 through June 1998, and reviewed data
on major waivers and deviations from November 1989 through June 1998
relating to the seven Defense systems: the Army's Avenger Missile System,
Hellfire Missile System, and Tube-Launched, Optically Tracked, Wire
Command-Link Guided Missile System; the Navy's Harpoon and Trident II
Missile Systems; and the Air Force's C-17 Aircraft and Titan IV Systems. To
accomplish the objective, we:

e examined production contracts for the Defense systems, including statements of
work, schedules, contract line items, and related correspondence;

e reviewed configuration management documentation, configuration
management plans, engineering change proposals, requests for waivers and
deviations, contract modifications, program test results, system specifications,

technical data packages, and Services’ configuration management regulations;
and

e discussed issues for managing contract waivers and deviations for the
Defense systems with program managers, contracting personnel, configuration
management personnel and contractor personnel.

DoD-wide Corporate Level Government Performance and Results Act
Goals. In response to the Government Performance and Results Act, the
Department of Defense has established 6 DoD-wide corporate level performance
objectives and 14 goals for meeting the objectives. This report pertains to
achievement of the following objective and goal.

e Objective: Prepare now for an uncertain future.

e Goal: Pursue a focused modernization effort that maintains U.S.
qualitative superiority in key warfighting capabilities. (DoD-3)

General Accounting Office High-Risk Area. The General Accounting Office
has identified several high-risk areas in DoD. This report provides coverage of
the Defense Weapons Systems Acquisition high-risk area.

Methodology

We conducted this program audit in accordance with auditing standards issued
by the Comptroller General of the United States, as implemented by the
Inspector General, DoD, and accordingly included such tests of management
controls as we deemed necessary. We received technical support from the
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Appendix A. Audit Process

Engineering Branch, Technical Assessment Division, Audit Planning and
Technical Support Directorate of the Assistant Inspector General for Auditing,
DoD. We did not use computer-processed data to perform this audit.

Contacts During the Audit. We visited or contacted individuals and
organizations within DoD and contractor locations. Further details are available
upon request.

Management Control Program Review

Requirement for Management Control Reviews. DoD Directive 5010.38,
"Management Control (MC) Program,"” August 26, 1996, requires DoD
managers to implement a comprehensive system of management controls that
provides reasonable assurance that programs are operating as intended and to
evaluate the adequacy of the controls.

Scope of Review of the Management Control Program. We reviewed the
management of contract waivers and deviations for Defense systems.
Specifically, we assessed whether procedures in Federal Acquisition Regulation,
subpart 46.407, and Military Standard 973 for reviewing, approving, and
obtaining equitable consideration for major waivers and deviations were
adequately and consistently applied. We also reviewed the implementation of
management controls applicable to waivers and deviations.

Adequacy of Management Controls. We identified a material management
control weakness, as defined by DoD Directive 5010.38, for managing major
waivers and deviations on the C-17 aircraft. We addressed that weakness in
Inspector General, DoD, Report No. 96-221 on the C-17 aircraft.

Summary of Prior Coverage

During the last 5 years, the Military Department audit agencies have not issued
reports specifically addressing the management of contract waivers and
deviations for Defense systems. However, the General Accounting Office and
the Inspector General, DoD, issued the following four reports that, in part,
address the management of contract waivers and deviations for Defense
systems.

General Accounting Office Report No. GAO/NSIAD-98-20 (Office of the
Secretary of Defense Case No. 1479), “Guidance is Needed on Payments for
Conditionally Accepted Items,” December 12, 1997.

Office of the Inspector General, DoD, Report No. 98-197, “Management of
Contract Waivers and Deviations for the Trident II Missile System,”
September 2, 1998.
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Appendix A. Audit Process

Office of the Inspector General, DoD, Report No. 97-104, “Waivers and
Deviations For The C-17 Aircraft,” March 6, 1997.

Office of the Inspector General, DoD, Report No. 96-221, “The Avenger
Forward-Looking Infra-Red System,” September 16, 1996.

Part I of this report discusses the results reported in the four above-mentioned
audit reports.
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Appendix B. Descriptive Information on Selected
Defense Systems

Avenger Missile System. The Avenger Missile System is a lightweight, highly
mobile, transportable surface-to-air missile and 0.50 caliber machine gun
system. A two-person crew operates the system. The crew defends against
helicopters and fixed-wing aircraft flying at low altitude, in day or night
operations, and in clear or adverse weather. The Avenger Missile System will
operate against aircraft attack and may be subjected to nuclear, biological, and
chemical threats. The system is mounted on a high-mobility multipurpose
wheeled vehicle and has an operator’s position with controls and displays, fire
control electronics, and a standard vehicle-mounted launcher to support and
launch Singer missiles. The Avenger Missile System crew acquires the target
by direct vision using the optical sight or a forward-looking infrared system for
night and poor weather operation. In total, the Army has contracted for 911
units and has an unfunded contract option for an additional 93 units. The Army
is acquiring 237 of the 1,004 Avenger Missile Systems for the Marine Corps.
Also, the Army plans to purchase from 674 to 767 Avenger Missile Systems for
its own use. The total estimated life-cycle cost of the program is about

$1 billion in then-year dollars.

C-17 Aircraft. The C-17 aircraft is a four-engine, heavy-lift, long-range
transport aircraft with a short take-off and landing capability. The Air Force
designed the aircraft to modernize the airlift fleet and to improve the capability
of the United States to rapidly project, reinforce, and sustain combat forces
worldwide. The C-17 aircraft provides airlift capability for outsized combat
equipment equivalent to the larger C-5 aircraft and provides short-field
performance similar to the C-130 aircraft. In August 1981, the C-17 System
Program Office selected McDonnell Douglas Corporation to develop the C-17
aircraft. The C-17 aircraft program achieved initial operational capability in
January 1995. The Defense Acquisition Board approved the C-17 aircraft for
full-rate production in November 1995, and also approved Air Force plans to
procure 120 C-17s. Total research, development, and procurement cost is
projected at $41.5 billion in then-year dollars for the entire 120 aircraft.

Hellfire Missile System. Two systems compose the Hellfire Missile Program:
the Laser Hellfire Missile System and the Longbow Hellfire Missile System.
Both missiles share common components and are air-to ground missiles
designed to defeat individual hardpoint targets and to minimize exposure of the
delivery vehicle to enemy fire. The unit cost of the missile systems ranges from
about $53,000 to $200,000.

Laser Hellfire Missile. This is a laser-guided, anti-armor
missile that hones-in on a laser point that the operator can project to ground
observers, the launching aircraft, or other aircraft. The Laser Hellfire Missile
is capable of engaging single or multiple targets directly or indirectly and of
firing single, rapid, or ripple rounds. Key contractors involved in the Laser
Hellfire Missile system are Lockheed Martin and Boeing North American.
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Longbow Hellfire Missile. This is a fire-and-forget missile that
greatly enhances the survivability of the host helicopter. The Longbow Hellfire
Missile uses inertial radar-aided guidance to provide a lock-on-before-launch or
a lock-on-after-launch capability. Lockheed Martin and Northrop Grumman
produce the Longbow Hellfire Missile as part of a joint venture.

Harpoon/Stand-off Land Attack Missile System. The Naval Air Systems
Command assigned program management responsibility for the Harpoon/Stand-
off Land Attack Missile System to a program manager who reports to the
Program Executive Officer Cruise Missiles Project and Unmanned Aerial
Vehicle Joint Project. The Harpoon Missile System is an all-weather, over-the-
horizon, anti-ship missile system. The Harpoon/Stand-off Land Attack Missile
is an infrared missile used for long-range precision strikes. The Navy designed
the Harpoon Missile System for deployment on surface ships, aircraft,
submarines and ground-based installations. McDonnell Douglas Aerospace has
been responsible for developing and producing the Harpoon Missile System
since mid-1971. The Navy redirected the funding for the Harpoon toward the
procurement of the Harpoon/Stand-off Land Attack Missile System and upgrade
packages for the anti-ship model. The United States discontinued procurement
of the Harpoon Missile System, although McDonnell Douglas is still producing
the missile for multiple foreign military sales contracts.

Titan IV. The Titan IV is a heavy-lift, space-launch vehicle used to carry DoD
payloads such as Defense Support Program and Milstar satellites into space.
Deployed in June 1989, the Titan IV is the newest and largest unmanned space
booster used by the Air Force. It provides assured capability for launching
space shuttle-class payloads. The Titan IV can carry up to 39,000 pounds.
Lockheed Martin Astronautics (formerly Martin Marietta Astronautics Group) is
the prime contractor for the Titan IV. Each Titan IV costs approximately

$177 million or approximately $230 million with the Centaur upper stage.

Trident II Missile System. The Trident II is a three-stage, solid-propellant,
inertially guided Fleet Ballistic Missile, with a range of more than 4,000
nautical miles (4,600 statute miles). The Navy designed, developed, and
produced the Trident II to support its submarine-launched ballistic missile
weapon systems. The Trident II is launched by the pressure of expanding gas
within the launch tube. When the missile attains sufficient distance from the
submarine, the first-stage motor ignites, the aerospike extends, and the boost
stage begins. Within about 2 minutes, after the third stage motor kicks in, the
missile is traveling more than 20,000 feet (6,096 meters) per second.

Tube-Launched, Optically Tracked, Wire Command-Link Guided Missile
System. The missile is the primary anti-tank weapon of the Army. The missile
is tube-launched from the ground, vehicles, and helicopters. It provides a heavy
anti-tank assault capability for the infantry, air-mobile, and mechanized infantry
battalions. Hughes Electronics Corporation and Hughes Missile Systems
Company in Tucson, Arizona, developed and produced the missile. Hughes
began producing the missile in 1968 and will have produced about 596,000 units
by the end of 1998.
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Office of the Secretary of Defense

Under Secretary of Defense for Acquisition and Technology
Director, Defense Logistics Studies Information Exchange
Under Secretary of Defense (Comptroller)
Deputy Chief Financial Officer
Deputy Comptroller (Program/Budget)
Assistant Secretary of Defense (Public Affairs)

Department of the Army

Commander, Army Aviation and Missile Command
Auditor General, Department of the Army

Department of the Navy

Assistant Secretary of the Navy (Financial Management and Comptroller)
Commander, Naval Air Systems Command

Director, Strategic Systems Program

Auditor General, Department of Navy

Department of the Air Force

Assistant Secretary of the Air Force (Financial Management and Comptroller)
Commander, Space and Missile Systems Center
Auditor General, Department of the Air Force

Other Defense Organizations

Director, Defense Contract Audit Agency
Director, Defense Logistics Agency
Director, National Security Agency

Inspector General, National Security Agency
Inspector General, Defense Intelligence Agency
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Non-Defense Federal Organizations and Individuals

Office of Management and Budget
Technical Information Center, National Security and International Affairs Division,
General Accounting Office

Chairman and ranking minority member of each of the following congressional committees
and subcommittees

Senate Committee on Appropriations

Senate Subcommittee on Defense, Committee on Appropriations

Senate Committee on Armed Services

Senate Committee on Governmental Affairs

House Committee on Appropriations

House Subcommittee on National Security, Committee on Appropriations

House Committee on Government Reform and Oversight

House Subcommittee on Government Management, Information, and Technology,
Committee on Government Reform and Oversight

House Subcommittee on National Security, International Affairs, and Criminal Justice,
Committee on Government Reform and Oversight

House Committee on National Security
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Department of the Army Comments

DEPARTMENT OF THE ARMY
UNITED STATES ARMY AVIATION AND MISSILE CONMAND
REDSTONE ARSENAL, ALABAMA 35008-5008

MRy e
ATVRIRON OF

ANSAM-IR (36-2b) 29 Sep 98

MEMORANDUM FOR Inspector General, Department of Defense,
400 Army Navy Drive,
ATTN: Mr. Douglas Neville, Room 600
Arlington, VA 22202-2884

SUBJECT: DODIG Draft Report, Management of Contract Waivers
and Deviations for Defense Systems (Project No. 6AE-0033.03)
(AMC No. D9615)

1. Enclosad are ANCOM comments to the subject draft report
for your consideration.

2. Points of contact for this office are Ms. Lena Godfrey
at DSN 746-1264 or Mr. William Huseman at DSN 897-178S.

FOR THE COMMANDER:

Etia 3. G

Encl ELLIS L. COX
Chief, Internal Review and
Audit Compliance Office

CF:

Army Audit Control Point
{(Ms. Deborah Rinderknecht)

A0t BQUAL OPPORTIMTY QUPLOVER
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Department of the Army Comments

AMSAM-DSA-SH (AMSAM~DSA-B/1S Sep 98) ({70-1r) 1* End
SUBJECT: Draft Audit Report, Management of Contract
Waivers and Deviations for Defense Systems

AMSAM-DSA-SK 235 gy

FOR AMSAM-DSA-B

1. The SHORAD Project Office has established a formal
configuration control board for awarded contracts in the
SHORAD Program Office which requires all waivers,
deviations, and engineering change proposals to be
approved/disapproved by the board members and program
manager. Recommendations requiring consideration on any
contractual action is approved by the program manager and
forwarded to the Acquisition Center for contract
implementation. The configuration control board chairman
will insure future consideration is applied on all board
actions.

2, The POC for this action is Charlotte Calvert, AMSAM-
DSA-SH~-PM-PB, telephone 6-1265, fax 2-9663.

Encl TOMMIE E. NEWBE
wd LTC, AD

Acting Project ger, SHORAD

19






Audit Team Members

The Acquisition Management Directorate, Office of the Assistant Inspector General
for Auditing, DoD, produced this report.

Thomas F. Gimble
John E Meling
Douglas P. Neville
Barbara S. Wright
Cheryl C. Henderson






	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

